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PROJECT CONSTRUCTION STAGE III
TRAFFIC MAINTENANCE:

ORCHARD ROAD - TRAFFIC SHALL BE MAINTAINED ON THE NEW ORCHARD ROAD PAVEMENT BUILT IN
STAGE II WITH ONE LANE OF TRAFFIC IN EACH DIRECTION. SOUTHBOUND LEFT TURN LANES SHALL BE
PROVIDED AT JERICHO ROAD. TRAFFIC CONTROL SHALL BE INSTALLED AS DETAILED IN THESE PLANS.

JERICHO ROAD - MAINTAIN ONE LANE OF TRAFFIC IN EACH DIRECTION. TRAFFIC CONTROL SHALL BE
INSTALLED AS DETAILED IN THESE PLANS.

CORNELL AVENUE - TRAFFIC SHALL BE MAINTAINED ON THE EXISTING AND TEMPORARY SIDE STREET
PAVEMENT WITH ONE LANE OF TRAFFIC IN EACH DIRECTION, TRAFFIC CONTROL SHALL BE INSTALLED
AS DETAILED IN THESE PLANS

THE FOLLOWING WORK ITEMS ARE TO BE COMPLETED DURING STAGE ITi:

- TRAFFIC CONTROL ITEMS, TEMPORARY PAVEMENT MARKING AND OTHER TRAFFIC CONTROL DEVICES
SHALL BE INSTALLED TROUGHOUT THE CONSTRUCTION AREA PRIOR TO WORK COMMENCING.

- GRADING AND EMBANKMENT CONSTRUCTION SHALL BE COMPLETED FOR ORCHARD ROAD NORTHBOUND
LANES.

- STORM SEWER LATERALS SHALL BE EXTENDED FOR OQRCHARD ROAD NORTHBOUND LANES.

- CONSTRUCT ORCHARD ROAD NORTHBOUND PAVEMENT LANES AND OUTSIDE CURB AND GUTTER.

- CONSTRUCT ORCHARD ROAD NORTHBOUND PAVEMENT FROM STA. 165+00 TO 190+47 FIRST IN
PREPARATION FOR SUBSEQUENT TEMPORARY LANE TRAFFIC CHANGES

- CONSTRUCT SOUTHERN PORTION OF SIDE STREETS CONCRETE PAVEMENT AS SHOWN IN THESE PLANS

- CONSTRUCT SOUTHEAST PORTION OF THE INTERSECTION OF ORCHARD ROAD AND JERICHO ROAD

- INSTALL PERMANENT TRAFFIC SIGNALS AND LIGHTING FOUNDATIONS ALONG NORTHBOUND PAVEMENTS

- COMPLETE FINAL RESTORATION OF EAST EMBANKMENT SLOPES

ALL TEMPORARY PAVEMENT MARKING, ON FINAL PAVEMENT SURFACES, SHALL BE PAVEMENT MARKING
TAPE, TYPE III UNLESS NOTED OTHERWISE

SEE SHEET 33 FOR ADDITIONAL MAINTENANCE OF TRAFFIC NOTES.

LEGEND

(1) EXISTING PAVEMENT

(2) TEMPORARY PAVEMENT, 10"
(3) PROPOSED PAVEMENT

(4) TEMPORARY PAVEMENT MARKING
(5) TEMPORARY PAVEMENT RAMP
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